


N61340-11-D-1007 
000201 

Page 2 of 50 
 

 

SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was decreased by $22,446.53 from $1,798,206.53 to $1,775,760.00. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1238  
                The estimated/max cost has decreased by $22,446.53 from .  
                The total cost of this line item has decreased by $22,446.53 from .  
 
        SUBCLIN 110102 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110102   Lot  $0.00  
 Funding for CLIN 1101 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000024 
 

  
 

                
 
        SUBCLIN 110202 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110202   Lot  $0.00  
 Funding for CLIN 1102 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000025 
 

  
 

                
 
        SUBCLIN 110302 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110302   Lot  $0.00  
 Funding for CLIN 1103 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000026 
 

  
 

                
 
        SUBCLIN 110402 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110402   Lot  $0.00  
 Funding for CLIN 1104 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000027 
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        SUBCLIN 110502 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110502   Lot  $0.00  
 Funding for CLIN 1105 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000028 
 

  
 

                
 
        SUBCLIN 110602 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110602   Lot  $0.00  
 Funding for CLIN 1106 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000029 
 

  
 

                
 
        SUBCLIN 110702 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
110702   Lot  $0.00  
 Funding for CLIN 1107 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000030 
 

  
 

                
 
        SUBCLIN 120102 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120102   Lot  $0.00  
 Funding for CLIN 1201 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000031 
 

  
 

                
 
        SUBCLIN 120202 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120202   Lot  $0.00  
 Funding for CLIN 1202 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000032 
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        SUBCLIN 120301 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120301   Lot  $0.00  
 Funding for CLIN 1203 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000033 
 

  
 

                
 
        SUBCLIN 120401 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120401   Lot  $0.00  
 Funding for CLIN 1204 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000035 
 

  
 

                
 
        SUBCLIN 120502 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120502   Lot  $0.00  
 Funding for CLIN 1205 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000037 
 

  
 

                
 
        SUBCLIN 120602 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120602   Lot  $0.00  
 Funding for CLIN 1206 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000038 
 

  
 

                
 
        SUBCLIN 120701 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120701   Lot  $0.00  
 Funding for CLIN 1207 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000039 
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        SUBCLIN 120801 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120801   Lot  $0.00  
 Funding for CLIN 1208 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000041 
 

  
 

                
 
        SUBCLIN 120902 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
120902   Lot  $0.00  
 Funding for CLIN 1209 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000043 
 

  
 

                
 
        SUBCLIN 121002 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121002   Lot  $0.00  
 Funding for CLIN 1210 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000044 
 

  
 

                
 
        SUBCLIN 121101 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121101   Lot  $0.00  
 Funding for CLIN 1211 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000045 
 

  
 

                
 
        SUBCLIN 121201 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121201   Lot  $0.00  
 Funding for CLIN 1212 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000047 
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        SUBCLIN 121302 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121302   Lot  $0.00  
 Funding for CLIN 1213 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000049 
 

  
 

                
 
        SUBCLIN 121402 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121402   Lot  $0.00  
 Funding for CLIN 1214 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000050 
 

  
 

                
 
        SUBCLIN 121501 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121501   Lot  $0.00  
 Funding for CLIN 1215 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000051 
 

  
 

                
 
        SUBCLIN 121601 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121601   Lot  $0.00  
 Funding for CLIN 1216 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000053 
 

  
 

                
 
        SUBCLIN 121702 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121702   Lot  $0.00  
 Funding for CLIN 1217 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000055 
 

  
 

                
 



N61340-11-D-1007 
000201 

Page 12 of 50 
 

 

        SUBCLIN 121802 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121802   Lot  $0.00  
 Funding for CLIN 1218 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000056 
 

  
 

                
 
        SUBCLIN 121901 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
121901   Lot  $0.00  
 Funding for CLIN 1219 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000057 
 

  
 

                
 
        SUBCLIN 122001 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122001   Lot  $0.00  
 Funding for CLIN 1220 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000059 
 

  
 

                
 
        SUBCLIN 122102 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122102   Lot  $0.00  
 Funding for CLIN 1221 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000061 
 

  
 

                
 
        SUBCLIN 122202 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122202   Lot  $0.00  
 Funding for CLIN 1222 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000062 
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        SUBCLIN 122301 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122301   Lot  $0.00  
 Funding for CLIN 1223 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000063 
 

  
 

                
 
        SUBCLIN 122401 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122401   Lot  $0.00  
 Funding for CLIN 1224 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000065 
 

  
 

                
 
        SUBCLIN 122502 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122502   Lot  $0.00  
 Funding for CLIN 1225 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000067 
 

  
 

                
 
        SUBCLIN 122602 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122602   Lot  $0.00  
 Funding for CLIN 1226 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000068 
 

  
 

                
 
        SUBCLIN 122701 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122701   Lot  $0.00  
 Funding for CLIN 1227 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000069 
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        SUBCLIN 122801 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
122801   Lot  $0.00  
 Funding for CLIN 1228 

FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300218090-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AB 

CIN: 130021809000071 
 

  
 

                
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110102: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110202: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110402: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110502: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110602: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 110702: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 120102: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120202: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120401: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120502: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120602: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120801: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 120902: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121002: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 121201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121402: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121601: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121702: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121802: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 121901: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122001: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122102: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122202: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 122301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122401: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122502: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122602: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 122801: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 1201 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2011 TO 
31-DEC-2011  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 120101 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1202 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 120201 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1203 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1204 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-JUL-2012 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1205 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 120501 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1206 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 120601 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1207 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1208 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1209 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2011 TO 
31-DEC-2011  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 120901 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1210 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 121001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 
000201 
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1211 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1212 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

20-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-JUL-2012 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1213 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 121301 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1214 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 121401 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1215 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1216 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1217 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2011 TO 
31-DEC-2011  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 121701 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1218 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 121801 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 
000201 
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1219 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1220 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-JUL-2012 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1221 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 122101 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1222 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 
000201 
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 122201 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1223 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1224 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1225 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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000201 

Page 35 of 50 
 

 

  POP 01-OCT-2011 TO 
31-DEC-2011  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 122501 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1226 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for SUBCLIN 122601 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2011 TO 
30-SEP-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1227 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1228 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-JUL-2012 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1238 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1239 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 16-AUG-2011 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG, 3A 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $383,310.47 from 
$946,027.53 to $1,329,338.00.  
         
SUBCLIN 110101:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000001) was 
decreased by  from   
         
SUBCLIN 110102: 
Funding on SUBCLIN 110102 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000024  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 110201:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000002) was 
decreased by from   
         
SUBCLIN 110202: 
Funding on SUBCLIN 110202 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000025  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
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        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 110301:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000003) was 
decreased by  from   
         
SUBCLIN 110302: 
Funding on SUBCLIN 110302 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000026  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 110401:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000004) was 
decreased by  from   
         
SUBCLIN 110402: 
Funding on SUBCLIN 110402 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000027  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 110501:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000005) was 
decreased by  from   
         
SUBCLIN 110502: 
Funding on SUBCLIN 110502 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000028  
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        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 110601:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000006) was 
decreased by  from   
         
SUBCLIN 110602: 
Funding on SUBCLIN 110602 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000029  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 110701:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000007) was 
decreased by  from   
         
SUBCLIN 110702: 
Funding on SUBCLIN 110702 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000030  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120101:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000008) was 
decreased by from   
         
SUBCLIN 120102: 
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Funding on SUBCLIN 120102 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000031  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120201:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000009) was 
decreased by  from   
         
SUBCLIN 120202: 
Funding on SUBCLIN 120202 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000032  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120301: 
Funding on SUBCLIN 120301 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000033  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120401: 
Funding on SUBCLIN 120401 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000035  
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        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120501:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000010) was 
decreased by from   
         
SUBCLIN 120502: 
Funding on SUBCLIN 120502 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000037  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120601:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000011) was 
decreased by  from   
         
SUBCLIN 120602: 
Funding on SUBCLIN 120602 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000038  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120701: 
Funding on SUBCLIN 120701 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000039  
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        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120801: 
Funding on SUBCLIN 120801 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000041  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 120901:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000012) was 
decreased by  from   
         
SUBCLIN 120902: 
Funding on SUBCLIN 120902 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000043  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121001:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000013) was 
decreased by from   
         
SUBCLIN 121002: 
Funding on SUBCLIN 121002 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000044  
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        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121101: 
Funding on SUBCLIN 121101 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000045  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121201: 
Funding on SUBCLIN 121201 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000047  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121301:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000014) was 
decreased by  from   
         
SUBCLIN 121302: 
Funding on SUBCLIN 121302 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000049  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
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        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121401:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000015) was 
decreased by  from   
         
SUBCLIN 121402: 
Funding on SUBCLIN 121402 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000050  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121501: 
Funding on SUBCLIN 121501 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000051  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121601: 
Funding on SUBCLIN 121601 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000053  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121701:  
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        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000016) was 
decreased by  from   
         
SUBCLIN 121702: 
Funding on SUBCLIN 121702 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000055  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121801:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000017) was 
decreased by  from   
         
SUBCLIN 121802: 
Funding on SUBCLIN 121802 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000056  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 121901: 
Funding on SUBCLIN 121901 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000057  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122001: 
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Funding on SUBCLIN 122001 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000059  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122101:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000018) was 
decreased by from   
         
SUBCLIN 122102: 
Funding on SUBCLIN 122102 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000061  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122201:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000019) was 
decreased by  from   
         
SUBCLIN 122202: 
Funding on SUBCLIN 122202 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000062  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122301: 
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Funding on SUBCLIN 122301 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000063  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122401: 
Funding on SUBCLIN 122401 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000065  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122501:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000020) was 
decreased by  from   
         
SUBCLIN 122502: 
Funding on SUBCLIN 122502 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000067  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122601:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000021) was 
decreased by  from   
         
SUBCLIN 122602: 
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Funding on SUBCLIN 122602 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000068  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122701: 
Funding on SUBCLIN 122701 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000069  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 122801: 
Funding on SUBCLIN 122801 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 130021809000071  
          
        Acctng Data: 1711804 60BD 252 53825 S 060951 2D X001NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465811SU000Q  
         
SUBCLIN 123801:  
          
        AA: 1711804 70BD 252 53824 S 060957 2D C001TP P00071NU000Q (CIN 130021809000022) was 
decreased by $22,446.53 from   
 
 
 
The following have been modified:  
         
252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006) 
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 (a) All Contract Line Items may be incrementally funded. For these item(s), the sum of $1,329,338.00 of the total 
price is presently available for payment and allotted to this contract. An allotment schedule is set forth in paragraph 
(j) of this clause. 
 (b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this 
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) 
for convenience includes costs, profit, and estimated termination settlement costs for those item(s). 
 (c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor 
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed 
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent 
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the 
Government.” 
 (d) When additional funds are allotted for continued performance of the contract line item(s) identified in 
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by 
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and agreed substitute date, and the contract will be modified accordingly. 
 (e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled “Disputes.” 
 (f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 
 (g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with 
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) 
and (e) of this clause. 
 (h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of 
this contract entitled “Termination for Convenience of the Government.” 
 (i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 
 (j) The parties contemplate that the Government will allot funds to this contract as funding becomes available in 
the out years of this contract.  
  
  
 
(End of Summary of Changes)  
 




